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All members not at the January 6 meeting need to 
provide Tami with home phone, cell phone or e-mail 
or any combination of them.  Also indicate whether 
you care if the information is shared with other 
steering committee member is needed.   

Dale, Tareq, 
Lisa, 
Blanchard 

Prior to Feb. 
24 meeting. 

Assigned 

Provide Tami contact of Affiliated Tribes of NW 
Indians chair for future info. 
 

Patricia Paul ASAP Assigned 

Reserve a meeting space in Spokane and find a 
recorder and projector for Feb. 24th 

Tami and Ian  ASAP Assigned 

Schedule Seattle meeting at the I-90 tunnel if possible 
for March 31, 9a.m. – 2 p.m. 

Tareq/Holly ASAP Assigned 

Schedule May 12 Meeting in Olympia. Tami ASAP Assigned 
Check with Oregon people and try to schedule May 13 
in Vancouver to look at Oregon model and hear about 
their pilots.   

Tami ASAP Assigned 

Get model to Steering Committee so we can be 
prepared with questions and comments by May. 

Tami Feb. 24 
meeting 

Assigned 

See who has railroads and see if their data will 
accommodate the business needs. 

Dave Cullom ASAP Assigned 

Provide contacts for TIB (Steve Gorchester, Greg 
Plummer) 

Dan Dickson ASAP Assigned 

Produce reports based upon model developed during 
meeting (report on level 5 and level 4) 

Linda/Chuck Feb. 24 
meeting 

Assigned 

Provide more background information on ITAS group 
and what they are doing. 

Dan  ASAP Assigned 

Gather contacts and solicit GDT to come on board.  If 
GDT proves unfruitful there are others in the same 
private sector to approach for follow up. 

Tami ASAP Assigned 

Provide contact information for Boeing Jerry ASAP  Assigned 
Investigate contacting the federal railroads Dave Cullom ASAP  Assigned 
Change mitigation strategies that are underway to bold 
and add comments about status in italics following.  
Change the word “stakeholder” to “partner” through 
out the document. 

Tami ASAP Assigned 

Contact Tami with feedback regarding discussion of 
the Risk Assessment document.  Please 1) Review 
High 2) Go through moderate to see if they bump to 
high, 3) look for any new high. 

All S.C. 
Members 

Prior to Feb. 
24 meeting 

Assigned 

On the risk assessment move the issue of competing 
similar framework groups up to a higher risk and 
moving it out to it’s own “cause”. 

Tami Prior to Feb. 
24 meeting  

Assigned 

Add new steering committee members, so they would Tami ASAP Completed 
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have access a) Patricia Paul and b) David Wolfer to 
the Partners database 

(really 
soon!) 

Check the business need and make sure Tulalip 
Tribes’ business needs were included and to e-mail 
additional business needs to Tami to add.   

Patricia Prior to 
February 7, 
2003 

Complete 

Input data you have available for each type of data 
needed in the Internet application. 

SC Member Prior to Feb. 
7, 2003 

 

Get information about how is their organizations 
getting data? If they are exchanging it what is it 
costing to exchange and format data and conflate it?  
How often do you do it?  Also what does it cost to 
share your data with others?  What is your investment 
in this?  Provide to Tami 

SC Members January 22, 
2003 

Assigned 

Review minimum accuracy ranges for agreement and 
functionalities for each business need 

SC Members Prior to Feb. 
24 meeting!! 

Assigned 

Track monthly time/travel investments on the new 
web application.  

SC Members 
including 
Feds 

On a 
monthly 
basis prior to 
month end. 

R.B., T.A.,J.B. 

Give Tami the following contacts:  Nick Chrisman (U 
of W), Community College Contacts, Chris Wayne 
(ESRI) (U of W certificate program), U of W 
Engineering Interns, Dale Evans School of Public 
Policy. 

Holly, Tareq 
and Dave C 

ASAP D.C. provided 
Nick Chrisman 
and Tim 
Nyerges. 

Prepare a job description (CQ) for the position of 
project administrative assistant. 

Tami ASAP Assigned 

Populate the web database with their priority ratings 
on all the business needs and input available data 
information. 

SC Members Feb. 7 is 
LAST day to 
enter this 
information 
about 
currently 
identified 
business 
needs!!! 

R.B., J.B., 
D.D.,I.V.,E.J., 
D.C.,T.A. 

Investigate inviting Tami to FMSIB meeting.  Eric ASAP Assigned 
Provide Tami with the information she has collected 
from the counties 

Wendy Prior to Jan. 
6 meeting 

In progress, 
however there 
may be legal 
issues. 

Provide information on Lessons Learned from other 
Framework Project efforts. 

Carrie Wolfe ASAP  Assigned 
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Determine how public-private partnerships work Tami ASAP Assigned 
Send Tami any opportunities for internships are in-
kind resources or funding for an administrative 
assistant to help her out. 

SC Members Prior to next 
meeting 

Assigned 

Get OGIC requirements and make sure they are 
covered in the document. 

Nancy (no 
longer Dale) 

Aug. 12 Assigned – 
Check with Ed 
Arabus or 
Dennis Scofield 
on this. 

Set up follow up meeting meetings with Military to 
see if we have their business needs identified. 

Tami / SC 
Members 

ASAP Had meeting 
with Military, 
and got 
contacts.  Will 
follow up. 

Give Tami contact information from the Association 
of Washington Cities and other contacts that may be 
useful.  Check with Ashley Probart for a contact 

Dan / Tami ASAP Assigned 

Look at the old ORBITS work and see if they are 
incorporated in the document. 

Nancy August 12 Assigned 
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